Weekly Project Workload Report

Year 2015 Week Aug 24 - 28

PIC	Project Name	Project Type	Project Source/Re	Contra	ct Amount	Evisting Stage	v Total Effort (inlative	Total Effort (i Romark
Dante			Sales Team - Jack			2nd Phrase - Initia		23.5000	
Dante		Enhancment	JB Team - Bryan P		183,200.00		0.5000	8.0000	
Dante		Tailor-made Website with			191,250.00		1.0000	8.2500	
Dante		Tailor-made Website with			214,000.00		1.0000	34.6250	
Dante	Private Shop	Template Website with CM				UAT Stage	1.0000	15.0000	
Dante		E-Shop Apps [Testing purp		ΤΠΑΨ	TBC	UAT Stage	0.5000	3.0000	
Dante		Tailor-made Website with			TBC	Pre-Sales	1.0000	2.0000	
Heidi		Tailor Made Website + CM		HK\$	95,955.00		0.2000		Waiting client to comment on UAT
Heidi		ERP Project	Luke	HK\$	88.000.00		2.8000		"
Heidi		Website revamp	Internal Project	-	00,000.00	UAT	0.5000		
Heidi		Minisite	Heidi	HK\$	21,800.00		0.0000		Design Stage, waiting client to legal approve
Heidi	SCAA	Tailor Made Website + CM		HK\$	78,000.00		1.3000		Soft launched. Working on Chinese Version
Livia		Apps development	Jobi Wona	HK\$	187,500.00		0.8000	19.4000	
Livia		Minisite with Game	Leslie	ψ	N/A	Design	0.3000	4.2000	
_ivia	Zespri	Talior made website	Stanley	HK\$	20.000.00		0.8000		CMS revision
ivia		Content update	Livia	HK\$	6,400.00		0.1000	0.6000	- Control Cont
ivia	Bioessence	Tailormade Website	Phoebe	HK\$	48.000.00		0.7000	1.7000	
ivia	Prosperity	Tailormade Website	Dennis	HK\$	21,020.00		0.4000		content update and CMS revision
ivia	ikasa	Tailormade Website	Jack	HK\$	25,600.00		0.2000	0.7000	Someth aparts and one revision
ivia	Easy Creation Asia	Enhancement	Daniel Fong	HK\$	4,500.00		0.3000	0.3000	
Kavier	HKBU Estate Office - Low Carbo		Sales Team - Dona	HK\$	38.000.00		0.0625		Inner page design waiting for comments.
Kavier	D&B	Custom Website	Previous Project - [153,297.50	Maintenance	1.3750		Phase 1 User Guide prepared, Training session confirmed.
Kavier	Times	Custom Website	Previous Project - [100,000.00	UAT	0.0625		Urging client for settlement.
(avier	CPCS	Mobile App Development	Luke	HK\$	108,000.00	Programming	1.5000	46.1250	Client PavPal account issue to be resolved. Phase 2 Push / Recipe UI sent out with comme
Kavier	HKBU - AAO	Maintenance	Previous Project - \	HK\$	29,025.00	Maintenance	0.1250	18.4375	Got Sept issue schedule and materials to start.
(avier	SBC International	Mobile App Development	Sales Team - Alfee		130,000.00	UAT	0.0625		Agreed with client to split 3rd payment into 50/50.
(avier	EDE Online	Custom Website	Sales Team - Alfee		52,500.00	UAT	0.0625		Still waiting for payment.
Kavier	Yukzhi	Custom Website	Jobi Wona	HK\$	17,600.00	Programming	0.0000	2.8750	Wait for client to supply last set of image changes.
(avier	FSEE	Mobile App Development	Solution Sales Tear	HK\$	210,000.00	Programming	0.7500		Con call to discuss with API. 1st app internal testing.
(avier	Swissnatuerlich	Custom Website	Previous Project	HK\$	49,000.00	2nd Language	0.0625	1.3125	Testing in progress.
Kavier	Neptune	Maintenance	Previous Project		35,000.00	Maintenance	0.0000		No update this week.
Xavier		Maintenance	Sales Team - Dona		8,550.00	Maintenance	0.0000		No response from client.
Xavier		Mobile App Development [169,180.00	Programming	0.0000		No testing this week.
		-				Total:	17.4625	346.6000	1